



# California Regional Water Quality Control Board

## Lahontan Region



Linda S. Adams  
Acting Secretary for  
Environmental Protection

2501 Lake Tahoe Boulevard, South Lake Tahoe, California 96150  
(530) 542-5400 • Fax (530) 544-2271  
www.waterboards.ca.gov/lahontan

Edmund G. Brown Jr.  
Governor

June 3, 2011

Jerry Bird, Forest Supervisor  
Lassen National Forest  
2550 Riverside Drive  
Susanville, CA 96130

### **UNITED STATES FOREST SERVICE, LASSEN NATIONAL FOREST - UPDATED PROJECT SCHEDULE FOR EAGLE LAKE WASTERWATER FACILITY UPGRADE, EAGLE LAKE BASIN, LASSEN COUNTY, WID NO. 6A188505700**

The Lahontan Regional Water Quality Control Board (Water Board) has reviewed the United States Forest Service, Lassen National Forest's (USFS) updated project schedule for the Eagle Lake Wastewater Facility Upgrade Project. The updated project schedule was submitted in response to Water Board Cease and Desist Order No. R6T-2011-0022, Requirement No. I.A.1, and received on time.

Water Board staff finds the updated project schedule is deficient, as it fails to identify several project elements cited in the November 15, 2010 Design Report project schedule and/or required by Water Board Cease and Desist Order No. R6T-2011-0022.


The project schedule shall be revised to provide the following information:

- (1) The CDO requires explanations for revisions to any major project element and primary tasks associated with each major project element. The updated project schedule does not identify the major project elements and primary tasks listed below, or their beginning and completion dates. Without these project elements/tasks and their associated beginning and ending dates, Water Board staff cannot complete its project schedule review. Provide scheduling information for the following project elements/tasks:
  - permitting
  - site winterization
  - permanent BMP implementation/site stabilization
  - available for use.
- (2) Provide beginning and completion dates for installing the sludge drying bed's drain pump station, as discussed in the Design Report.

*California Environmental Protection Agency*

- (3) Provide beginning and completion dates for raising the berm separating Ponds No. 1 and No. 2, as discussed in the Design Report.

Please contact Lisa Scorable at (530) 542-5452 or me at (530) 542-5432, if you have any questions regarding these matters.



Scott C. Ferguson, P.E.  
Senior Water Resource Control Engineer  
Enforcement and Special Projects Unit

cc: John Cunningham/Lassen National Forest (email only)  
Jack Walton/Lassen National Forest (email only)  
Heather Blevins/Lassen National Forest (email only)  
Alan Jones/Lassen County Environmental Health Department (email only)  
Scott Roloff  
Val Aubrey  
David Boyers/SWRCB, Office of Enforcement (email only)  
Harold J. Singer/LRWQCB (email only)  
Rob Tucker/LRWQCB (email only)

LAS/adw/T:TYPING DIRECTORY: T:/USFS Eagle Lake WWTP, Updated Project Schedule  
File Under: SLT File Room, WDID No. 6A188505700